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Evaluation Study of the 21st Century High School After School 
Safety and Enrichment for Teens (“California 21st Century High School ASSETs”) 

 
Letter of Intent Due Date: April 23, 2003, by 10:00 a.m. 

 
Proposal Due Date: May 20, 2003, by 10:00 a.m. 

 

I. PURPOSE 
 
Through this Request for Proposals (RFP), the California Department of Education (CDE) 
is seeking proposals from eligible bidders to conduct an independent evaluation of the 
impact of the 21st Century High School After School Safety and Enrichment for Teens (“21st 
Century High School ASSETs”) Program.  As part of this evaluation contract, the contractor 
will also collaborate with CDE and the grantees in the design and development of the local 
grantee reporting process (required quarterly and annually).  The references to the legal 
authority for the evaluation, based on AB 1984 (Steinberg, 2002) and SB 1478 
(McPherson, 2002), are available at <www.leginfo.ca.gov>, and read as follows: 
 
Education Code Section 8428 

 
The State Department of Education shall order an independent evaluation of the 
program funded pursuant to this article to be prepared and submitted to the Legislature.  
The evaluation shall include a comparison of outcomes for participating pupils and 
similarly situated pupils who did not participate in the program.  An interim evaluation 
shall be submitted to the Legislature 180 days after the completion of the second year 
of the program, and a final evaluation shall be submitted 180 days after the completion 
of the third year of the program. 
 

Education Code Section 8484.8 (h) 
 
An evaluation of the program funded pursuant to this subdivision shall be submitted no 
later than 180 days after the completion of the second year of the program.  The State 
Department of Education shall provide the results of that evaluation and work with the 
Legislature, the Department of Finance, program providers and other interested parties 
to adopt or restructure a high school after school program for California that is both 
programmatically and fiscally sound. 

 
Education Code Section 8425(a) 
 

Of the funds appropriated for the program in the first year, two hundred fifty thousand 
dollars ($250,000) shall be allocated to the State Department of Education to conduct a 
three-year evaluation of the programs established pursuant to this article and to make 
recommendations for future program expansion. 

 
The evaluation contract will commence approximately June 16, 2003, and end about  
December 31, 2006.  (Note: For the purposes of this evaluation study only, Year One of 
implementation shall be deemed to be May 2003-June 2004.)  The annual reports for this 
evaluation study will be due by October 15, 2004, and December 1, 2005, respectively, 
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with the final 21st Century High School ASSETs Three-Year Performance Evaluation due by 
December 1, 2006.  A total of $250,000 is budgeted for this evaluation study of the first 
three years of operation of the ASSETs Program. 
 
The evaluation study will provide information to the Superintendent of Public Instruction, 
CDE, the Governor’s Office, the State Legislature and other interested parties about the 
issues below for decision and policy making.  The design of the grantee reporting process 
will allow for the collection of identical data to facilitate aggregated findings for the state 
study.  Therefore, work in collaboration with CDE in the design and development of the 
required local grantee reporting process is an integral part of the evaluation study contract 
and must also address the following issues: 

 
• 21st Century High School ASSETs Program’s impact on participants’ academic 

performance, including performance on the high school exit exam and standards-
aligned assessments, course completion and graduation rates, and regular school 
attendance and attendance patterns in the ASSETs projects. 

 
• 21st Century High School ASSETs Program’s positive impact on participants’ 

behavior, including in-school behavior indicators, and impact on youth 
developmental needs. 

  
• Common characteristics of 21st Century High School ASSETs grantee projects 

relative to design, implementation, and approaches in relation to the required 
components and the selection criteria (Education Code Sections 8420-8428). 

 
• Extent to which the grant funding structure for the 21st Century High School ASSETs 

Program “is both programmatically and fiscally sound” in relation to local project 
budget and program design, project improvements, and the level of active 
participation by targeted students. 

 
 

II. BACKGROUND 
 
This section consists of three parts.  The first is a program description of 21st Century High 
School ASSETs and its key elements.  The second describes the general reporting 
requirements for 21st Century High School ASSETs grantees to be integrated into the state 
evaluation study being solicited by this RFP.  The third describes other available 
information and data resources that may be useful to bidders. 
 
A.  PROGRAM DESCRIPTION 
The 21st Century High School ASSETs program is part of the 21st Century Community 
Learning Centers (21st CCLC) program, authorized under Title I, Part I of the Elementary 
and Secondary Education Act.  The 21st CCLC program received its first appropriation of 
$1 million at its inception in 1996.  Since then, more than $1.5 billion in 21st CCLC funding 
has been committed to provide grants to public schools or consortia of schools to enable 
them—with the assistance of community partners—to establish community education 
centers to keep children safe in the after school hours, and to provide academic 
enrichment, homework centers and tutors, and a range of cultural, developmental, and 
recreational opportunities. 
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The No Child Left Behind Act of 2001, signed into law on January 8, 2002, by President 
Bush, transferred administration of the 21st CCLC program to individual State Educational 
Agencies.  This shift represents a significant opportunity for students and their families to 
continue to learn new skills and discover new abilities after the school day has ended.  The 
passage of the No Child Left Behind Act of 2001 significantly amended the Elementary 
and Secondary Education Act to expand state and local accountability and flexibility, and to 
stress the adoption of research-based practice.  As a result, this newly released 21st 
CCLC program is substantially different from its federally administered predecessor. 
 
California’s 21st Century Community Learning Centers program focuses on helping 
children and youth in schools serving high-poverty areas succeed academically through the 
use of scientifically based practice and extended learning time.  The federal law provides 
principles of effectiveness to guide local grantees to identify and implement programs and 
activities that can directly enhance student learning.  These activities must address the 
needs of the schools and communities, be continuously evaluated using performance 
measures, and, if appropriate, be based on scientific research (see the Request for 
Application, RFA 2002, Appendix 4; principles of effectiveness are listed on page 5 of 
RFA).  
 
Under the new program, grantees are required to provide opportunities for academic 
enrichment as well as a broad array of additional services to reinforce and complement the 
academic program.  These academic and other enrichment activities are expected to help 
students who attend schools in need of improvement to meet state and local standards in 
the core content areas, such as reading, math and science.  In addition, the new program 
requires grantees to provide family literacy services to those schools/sites that identify 
such a need for families of 21st CCLC students where existing resources (e.g., funding for 
Title III federal programs, adult education, community college, and Even Start) are not 
available and/or sufficient to serve these families.   
 
Overall Funding/Number of Projects 
The 21st Century High School ASSETs program is the high school portion of California’s 
state-administered 21st CCLC program.  The State Budget provides $2.5 million for the 
21st Century High School ASSETs program.  See Appendix 4 for the 2002 Request for 
Application (RFA) for high school after school programs to which the grantees responded.  
AB 1984 requires that this funding be used to establish a minimum of 10 high school after 
school projects to serve pupils in grades 9 to 12, inclusive (see Appendix 3 for list of grant 
awards distributed March 2003).    
 
Grant Length and Amount 
The ASSETs program offers five-year grant awards, subject to annual reporting and grant 
recertification as required by CDE.  After three years of funding, the program may be 
restructured, and grantees shall be eligible for fourth and fifth year funding consistent with 
any restructured requirements.  The size of a grant award may range from a minimum 
award of fifty thousand dollars ($50,000) per year to a maximum of two hundred fifty 
thousand dollars ($250,000) per year.  The final grant award amounts have been adjusted 
minimally in proportion to average daily attendance of school(s) to be served in each 
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winning proposal (see Appendix 3, the list of high school grant awards, on the CDE Web 
site at <www.cde.ca.gov/afterschool>). 
 
Required Components of California High School ASSETs Program (Education Code 

8421 (b) (1), (2) 
 

1) An academic component that shall include, but need not be limited to, at least one 
of the following: preparation for the high school exit examination, tutoring, homework 
assistance, or college preparation, including information about the Cal Grant 
Program established pursuant to Article 3 (commencing with Section 69530) of 
Chapter 2 of Part 42 of the Education Code.  The assistance shall be aligned with 
the pupils’ regular academic programs.   

 
2) An enrichment activities component that may include, but not be limited to, 

community service, career and technical education, job readiness, opportunities for 
mentoring and tutoring younger pupils, service learning, arts, computer and 
technology, physical fitness, and recreation activities. 

 
Program Timing 
Project hours and days of project operation shall be locally determined through the 2004-
05 fiscal year.  Projects have the option of operating after school only or after school and 
any combination of before school, weekends, summer, intersession, and vacation 
(Education Code Section 8422 (d)).  The CDE may establish requirements related to the 
hours and days of project operation (Education Code Section 8421 (c)).  
 
Project Location 
Projects may operate on a school site or on another site named within the original grant 
application process for review by CDE.  Sites named in the original grant application other 
than the school site(s) must be at least as available and accessible as if the program were 
conducted on the school sites.  Safe transportation must be available to transport 
participating pupils to the alternative site if necessary.  
 
Funding Priority and Selection Criteria 
Priority for funding is given to grant projects that propose to serve pupils from schools 
whose scores on the Academic Performance Index (API) are ranked in the lowest three 
deciles (Education Code Section 8422 (a)).  Also of interest to this study is the relationship 
to results of the following selection criteria emphasized in Education Code Section 8423 
(b) (1-13):  
 

(1)  Strength of the educational component and alignment with state academic 
standards, preparation for the high school exit examination, and other academic 
interventions. 

(2)  Quality of the enrichment component. 
(3)  Strength of staff training and development component and degree to which staff 

training is integrated with training of regular school day staff. 
(4)  Scope and strength of collaboration, including demonstrated support of the principal 

and staff from participating schools. 
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(5)  Completion of a needs assessment in which pupils express which activities or 
programs are most desired by them.  The needs assessment shall be conducted 
with a representative group of pupils reflective of the ethnicity and academic 
standing of the student body of the school. 

(6) Scope and quality of actions taken to solicit input on program design from, and to 
assess the needs of, pupils considered at risk or in need of academic support. 

(7)  Strength of plans to attract pupils, particularly pupils considered at risk or in need of 
academic support, on a regular basis. 

(8)  Demonstrated capacity to administer a successful high school after school 
program. 

(9)  Availability of after school programs at elementary and middle schools attended by 
pupils from participating schools for purposes of continuity and linkages among 
programs. 

(10) Access to and availability of computers and technology. 
(11) Inclusion of a nutritional snack. 
(12) Capacity to respond to program evaluation requirements. 
(13) Demonstrated fiscal accountability. 

 
B. GRANTEE REPORTING REQUIREMENTS 
As described in the Request for Applications (RFA, 2002; see Appendix 4) and Education 
Code Section 8427, grantees must satisfy reporting requirements.  (Note:  The required, 
local reporting process will be designed in a collaborative process involving CDE, the 
contractor, and the grantees.  The grantees' quarterly attendance and annual evaluation 
reports to CDE will be integrated into the state evaluation study, as described in Education 
Code 8427 and RFP Section III. 
 
Outcome-Based Data 
Each grantee must satisfy certain quarterly and annual reporting requirements.  The design 
of the grantee reporting process will allow for the collection of identical data to facilitate 
aggregated findings for the state study.  The grantees will report local outcome-based data 
required from all ASSETs projects as well as other outcomes that match their local project 
design and evaluation (see evaluation requirements within in the 2002 Grant RFA, 
Appendix 4 and Education Code 8427).   
 
The first evaluation report (due September 2003) will summarize baseline data required in 
the needs assessment outlined in the RFA proposal.  In addition, the first evaluation report 
will provide a summary of the start-up of the project and clarification of the local goals and 
outcomes relative to the needs of the student community (described in the first bullet 
below).  The ongoing, required local grantees’ reporting process will be designed to gather 
indicators of project quality and outcome measures for academic performance, 
attendance, and in-school behavior, including but not limited to: 

 
• Qualitative data describing the project including clarification of original goals and 

measures of improvements, operational changes, staffing, efforts to integrate a 
youth development approach within project strategies and practices, discussion of 
how the project is meeting its objectives, and how the grant funding structure is 
impacting the programmatic and fiscal qualities of the program; 

• Data regarding performance on the high school exit exam; 
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• Student-level data regarding attendance and enrollment in the regular school day 
program for active participants in the ASSETs project; 

• Student-level data regarding course completion and graduation rates, to the extent 
possible; 

• Student-level data from the annual Standardized Testing and Reporting (STAR) 
program; 

• School and program level data relative to youth developmental needs (including the 
California Healthy Kids Survey modules, "Core" and "Resilience & Youth 
Development," referenced in the original grant RFA, Appendix 4; also see Section 
II. C. below). 

 
Patterns of Attendance Data—to be Reported to CDE Four Times Annually  
As described in the 21st CCLC High School Request for Applications (RFA) and AB 1984 
(Steinberg, 2002), each project shall report to CDE the following data for each calendar 
quarter: 

1) Number of pupils served in the ASSETs projects on a regular basis and the extent 
of active pupil participation;  

2) Average hours of attendance per pupil; 
3) Percentage of pupils who attend the project  

a. Less than three days a week,  
b. Three days a week exactly, and  
c. More than three days a week;  

4) The extent to which the project attracts active participation by students targeted in 
the original project proposal (i.e., students considered in need of academic support 
and/or at risk of not completing high school) 

 
CDE Adjustment of Grant Funding 
Attendance data and annual grantee evaluation reports will be used in the CDE 
determination of continuing levels of grant funding for each grantee (Education Code 
Section 8426 (b)). 
 
Participation in Regular Meetings of the Grantees Convened by CDE 
CDE will convene leadership teams representing all pilot projects for regular, quarterly 
meetings of the ASSETs Program.  These meetings will be dedicated to shared learning 
through the investigation of relevant, research-based practices and resources, and to the 
development of promising practices within the pilot projects of the ASSETs Program.  
 
C. OTHER BACKGROUND INFORMATION AND DATA SOURCES:  
Included here are Web-based sources of information to help describe the reform efforts 
that affect California high schools related to standards, assessments, and accountability 
policies and practices, most of which are found within the CDE Website 
(<www.cde.ca.gov>) by using the A-Z search function: 
 
Overview, Assessment and Accountability - www.cde.ca.gov/board/assessment/ 
 
STANDARDS: 
California State Standards, Curriculum Frameworks - www.cde.ca.gov/cfir/ 
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Content Standards, (grades K -12), adopted by the State Board of Education, are the 
basis for the curriculum frameworks, which are blueprints for implementing the content 
standards in English-Language Arts, Mathematics, History-Social Science, Science, and 
Visual and Performing Arts.   

California Standards Maps for the review of instructional materials for core subject areas 
(grades 9-12) - www.cde.ca.gov/cfir/912stmap.html 

 
ASSESSMENTS: 
Standardized Testing and Reporting (STAR) - http://star.cde.ca.gov 
 
California High School Exit Exam (CHSEE); blueprint of standards - 
www.cde.ca.gov/statetests/cahsee/ 
 
ACCOUNTABILITY: 
Public School Accountability Act (PSAA)  - www.cde.ca.gov/psaa/ 

Academic Performance Index - http://api.cde.ca.gov 

CBEDS (California Basic Educational Data System) - see glossary of terms; 
www.cde.ca.gov/demographics/reports/index.html 

School Accountability Report Card - www.cde.ca.gov/ope/sarc/; see data definitions 

Title I School and District Profiles - www.cde.ca.gov/iasa/titleone/    

Single School Plan for Student Achievement - www.cde.ca.gov/ccpdiv/singleplan/ 

Supplemental Educational Services - www.cde.ca.gov/iasa/titleone/pi/supservices.html 

Data Quest - www.cde.ca.gov/Dataquest; use to create school and district reports 
including API, enrollment, graduates, dropouts, course enrollments, staffing, English 
Learners, Stanford 9 test data, like-school rankings.   

 
OTHER TOPICS RELATED TO REQUIRED COMPONENTS: 
Aiming High: High Schools for the 21st Century - www.cde.ca.gov/shsd/aimhigh/  

California High School Graduation Minimum Requirements - 
www.cde.ca.gov/shsd/hsgr/gradreq.html   

High School Leadership Division Newsletter - www.cde.ca.gov/shsd/newsletter/index.htm 

School to Career - www.cde.ca.gov/shsd/aci/stc002.html; also see www.stc.cahwnet.gov/  

Educational Technology - recent report, California Commission on Technology in Learning; 
www.cde.ca.gov/edtech/   

California Learning Resource Network (CLRN) - review of standards-aligned, electronic 
supplemental learning resources; www.clrn.org  

Service Learning or CalServe - www.cde.ca.gov/calserve/keyelements.htm 
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Youth developmental needs, practices, and principles, summarized in study sponsored by 
the National Research Council -  “Features of Positive Developmental Settings,” Table ES-
1, Executive Summary, Community Programs to Promote Youth Development. National 
Research Council (2002). Washington, DC: National Academy Press; 
www.nap.edu/execsumm/0309072751.html 

California Healthy Kids Survey - www.wested.org/hks/chkshome.htm   

 

III. SCOPE OF THE 21ST CENTURY HIGH SCHOOL ASSETS EVALUATION 
STUDY AND CONTRACT 

 
The initial work of the evaluator in undertaking this evaluation contract must be to 
collaborate with CDE staff and the ASSETs grantees in the development and design of the 
annual reporting and recertification requirements to which the grantees are subject.  The 
evaluator will contribute to the plans by CDE to train the grantees relative to the 
development, design, implementation, and use of local reporting requirements to monitor 
progress and to determine improvements needed.  This initial work will be in conjunction 
with the CDE efforts “ . . . to convene regular meetings among the grantees to provide and 
to ensure quality program implementation and sustainability, . . .” (Education Code Section 
8425 (a) and (b)). 
 
The purpose of the 21st Century High School ASSETs evaluation contract is to provide 
information about the overarching issues delineated in Section I--policies and practices 
associated with an impact on academic performance, in-school behavior, and youth 
development outcomes; characteristics of ASSETs Program design; and funding structure.  
To this end, the CDE has developed major evaluation questions for this study.   
 
The audience for the ASSETs evaluation includes the Governor’s Office, the State 
Legislature, the CDE, schools and school districts, parents, the business community, and 
other interested evaluators and researchers.  To assure the evaluation’s responsiveness to 
these audiences, designated members of the State Advisory Committee for the California 
AfterSchool Partnership will serve as an advisory group to the evaluation study.  The 
California AfterSchool Partnership is a public-private partnership composed of CDE, The 
Foundation Consortium, and the Governor's Office of the Secretary for Education. 
 
A. Questions To Be Addressed 
The following central program evaluation questions will guide the contractor in meeting the 
purposes of the comprehensive 21st Century High School ASSETs program evaluation: 
 
1. What is the impact of the 21st Century High School ASSETs projects on 

participating schools, and what benefits do participating students receive?  
Areas of impact and benefit to be evaluated, with a priority given to analysis of data 
already collected by California high schools and of data collected by CDE, include the 
following: 
• Academic performance (local and all state assessments)  
• In-school behavior 
• Performance on the California High School Exit Examination 
• Course completion and/or graduation rates 
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• School attendance 
• Youth development indicators (including California Healthy Kids Survey data) 

 
2. To what extent do ASSETs projects address and integrate a youth 

development approach within the program design and implementation?  As a 
framework, please refer to the National Research Council publication, “Community 
Programs to Promote Youth Development,” to review the table, “Features of Positive 
Developmental Settings” (see Appendix 2).  Factors to be examined related to youth 
development opportunities, in addition to California Healthy Kids Survey data, include 
the following: 
• Safety and membership/inclusion/belonging  
• Positive and supportive relationships with adults and peers who provide caring 

communication and guidance  
• Meaningful participation including opportunities to serve in leadership roles, serve 

the community, and work  
• Building of real-life skills that promote achievement of the youth’s life goals (goal 

setting for the future, transition to career and work or higher education, work 
internships, pursuing other areas of interest) 

• Improvement in healthy and positive life choices 
 

3.  What factors contribute to the effectiveness of the 21st Century High School 
ASSETs Program as measured in relation to Questions 1 and 2?  Note: See 
"Indicators" in this RFP Section III. F. for discussion of "effectiveness" for purposes of 
this evaluation study.  The state evaluation will analyze the integration of strategies for 
the two components, academic assistance and enrichment activities (Education Code 
Section 8421 (b) (1), (2)); and the relationship of results of the ASSETs Program to the 
selection criteria emphasized in Education Code Section 8423 (b) (1-13).  The factors 
this evaluation will explore include, but are not limited to, the following: 
• Frequency, time, and length of student participation  
• Kinds of academic and enrichment strategies in which the students participated  
• Characteristics of grantee environments (each school and project location)  
• Recruitment, training, deployment, qualifications, and supervision of staff 
• Relationships among participating agencies, schools, families, and the community 
• Ability to attract and retain students considered at-risk or in need of academic 

assistance 
• Ability to build and expand community partnerships and commitments to fiscal 

sustainability of project 
• Relationship of direct grant funding structure and results of student participation 
• Ongoing internal grantee monitoring of project implementation 
 

4.   What unintended consequences have resulted from the implementation of the 
21st Century High School ASSETs program?  Note:  “Unintended consequences” 
would include both positive and negative impact of the implementation of the variety of 
21st Century High School ASSETs projects not encompassed by the ASSETs Program 
objectives and planned outcomes. 
 

B.  Evaluation Approach 
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The contractor must collect and analyze both quantitative and qualitative data in 
undertaking this study.  The contractor must coordinate this work with the CDE contract 
monitor.  The proposal must clearly delineate the data collection and analysis techniques 
for obtaining the data necessary to answer each of the preceding evaluation questions.  
 
Quantitative and qualitative methodologies appropriate to carry out the contracted 
independent ASSETs Program evaluation must include, but are not limited to, the 
following:  

• Statistical analysis of pertinent quantitative data, including state and local student 
assessment data and California Healthy Kids Survey data in relation to local project 
goals and results of the ASSETs Program;  

• Comparison study of pertinent outcomes for participating pupils and similarly 
situated pupils who did not participate (Education Code Section 8428 quoted on 
RFP page 4); 

• On-site visits to schools, districts, and project sites participating in the 21st Century 
High School ASSETs Program; 

• Cost/benefit and/or cost effectiveness analyses, including consequences of the 
grant funding structure as a direct grant; 

• Surveys or questionnaires, if appropriate, to participants in local projects, including 
students, program leader, fiscal agent, schools, districts, feeder schools, institutions 
of higher learning, and community based organizations; 

• Interviews and/or focus groups with key representatives of fiscal agencies, schools, 
district administration, students, parents, community members, and community 
based organizations involved with the ASSETs Program, as well as with CDE staff 
responsible for administering the program; 

• Other methods to be proposed by the evaluator to directly gauge participating 
youths' experience in ASSETs projects. 

 
In addition, the proposal must explicitly describe:   

a) The degree to which the evaluation questions can or cannot be answered with 
available data from CDE (see review of resources, RFP Section II, Part C); 

b) The degree to which this state evaluation study can be coordinated with current, 
local data collection systems and data reported to CDE; 

c) Other proposed data sources to augment those currently collected; 
d) The degree to which the contracted evaluator will provide technical assistance to the 

members of the ASSETs “learning community” of pilot projects, including the 
collaborative design and development of data collection methods and logic models 
to detail how the local projects intend to reach the local outcomes as well as those 
delineated by statute; 

e) Proposed methods for the identification and measure of strategies referenced in 
Education Code Section 8421(b) (1) and (2) for the two components, academic 
assistance and enrichment activities; 

f) Any currently anticipated problems, and their proposed solutions, in conducting the 
study.   

 
In order for the bidder to include strategies to collect data from agencies and school 
districts on specific cohorts of students, the bidder must specify the strategies to be used 
to obtain confidential pupil records, maintain their confidentiality, and dispose of such 
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information at the conclusion of the evaluation study (see Section VIII, M, Access to Pupil 
Records; Confidentiality). 
 
C. Required Coordination with CDE Internal Evaluation Responsibilities and Support 

to ASSETs Program Grantees 
The evaluator will participate with the CDE staff and grantees in the collaborative design of 
the required, local grantee reporting process that is to allow for the collection of identical 
data elements to facilitate aggregated findings for the state study (see Item B, Section II, 
for grantee reporting requirements).  the contractor will coordinate also with CDE staff for 
any additional, comparable program evaluation data to be collected in relation to central 
questions of this evaluation study. 
 
Participation in Regular Meetings Convened by CDE of Grantee Leadership Teams 
CDE will use funds to convene regular, quarterly meetings of ASSETs Program grantee 
leadership teams.  These quarterly meetings will include “training by qualified and 
experienced personnel” in order to “ . . . provide and to ensure quality program 
implementation and sustainability, . . .” (Education Code Section 8425 (a) and (b)).   
 
CDE and the California AfterSchool Partnership will work with leadership teams from the 
pilot projects in the design of regular (each quarter) meetings.  These joint meetings intend 
to support this group as a learning community dedicated to the investigation of relevant, 
research-based practices and resources of value to the effective implementation of 
extended day learning opportunities of benefit to youth.  The sessions will be designated 
as the “21st Century High School ASSETs Learning Community” for the development and 
understanding of promising practices within the pilot projects for high school youth.  The 
independent evaluator must attend, at his/her own cost, the meetings as part of the 
evaluation work schedule.  The location for these two-day meetings will alternate among 
communities with pilot projects.  The meetings shall provide regular opportunities for the 
evaluator to collaborate with CDE and grantees on the grantees' required reporting 
process and to interact with the grantees as a whole in relation to the evaluation study. The 
evaluator will contribute recommendations to agenda planning.  
 
D. Roles and Responsibilities of CDE Staff 
CDE expects the contractor to work closely with pertinent CDE staff on this project.  The 
proposal must address how the bidder proposes to collaborate with CDE staff in the CDE 
tasks listed below: 
 

• Facilitate coordination of the external 21st Century High School ASSETs evaluation 
study with ongoing CDE internal studies related to the after school projects 

• Work with the contractor on an ongoing basis to keep the contractor informed of 
changes in legislation and implementation issues affecting the ASSETs Program 
and the grantees 

• Coordinate access to relevant state data 
• Assist in the development of appropriate data collection instruments; review and 

approve data collection instruments and reporting methods 
• Assist in identification of grant projects for any intensive study of specific 

characteristic(s) as deemed necessary 
• Assist evaluator in data collection activities, including activities with the ASSETs 

Learning Community and fieldwork with school visits, focus groups, etc. 
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• Review and approve qualitative and quantitative data analyses methods and results 
• Participate in evaluation study advisory group meetings  
• Monitor the ongoing work of the contractor to ensure contract compliance  
• Meet and confer with contractor about study implementation as needed and on a 

regularly scheduled basis (at least quarterly) as specified in this RFP 
• Review and approve contractor's draft and final versions of all required reports 

 
E. The 21st Century High School ASSETs Evaluation Study Advisory Group 
A subset of the membership California AfterSchool Advisory Committee will be identified 
by the California AfterSchool Partnership to serve as the advisory group to the evaluation 
study.  The contractor will need to travel on a semi-annual basis to Sacramento to consult 
for a portion of a day with this evaluation study advisory group.  The costs of these 
meetings will be limited to the contractor’s own expenses.  These semi-annual meetings 
(approximately February and August) with the evaluation study advisory group will be held 
in conjunction with their attendance at the regular meetings of the California AfterSchool 
Advisory Committee.    
 
The contractor will consult with the advisory group regarding at least the following aspects 
of the evaluation:   

• Data collection instruments and processes for collecting quantitative and qualitative 
data; 

• Schedules for data collection, including integration of data collection within ASSETs 
“learning community” activities;  

• Design of the profile report to be developed for each project and determination of 
unique characteristic(s) for more intensive investigation from selection criteria 
(Education Code Section 8423 (b) (1-13)), and 

• Draft and final reports and recommendations. 
 
The proposal must include in project timelines sufficient time for the advisory group to 
review and comment on the interim and final 21st Century High School ASSETs Evaluation 
Reports.  The proposal must include a description of how the bidder intends to present 
information and secure responses from the advisory group. 
 
F.  Specific Issues To Be Addressed by Bidders 
In responding to the specific evaluation questions of this RFP, the proposal must include 
detailed information about the following specific issues related to this evaluation study: 
 
All grantees will be included in study.  Because of the small number of grantees and high 
schools involved in the pilot ASSETs Program, the bidder must include all of the ASSETs 
grant projects and all of the participating schools in this study for both quantitative and 
qualitative data collection (and see Item C above).  In addition, the evaluator may propose 
to investigate unique characteristics of the local needs assessment, project design and 
structure, local outcomes, youth development approach, and local strategies in relation to 
the selection criteria emphasized in statute (Education Code 8423 (b) (1-13)).   
 
Indicators:  A bidder will specify the indicators and benchmarks to be used for assessing 
the “effectiveness” of implementation and results of each grant project in the 21st Century 
High School ASSETs Program, including, but not limited to the grantees' (1) completion of 
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all required responsibilities and obligations, (2) according to established timelines, (3) for 
the intended purposes and outcomes.  The federal law related to this funding provides 
principles of effectiveness to guide local grantees to identify and implement programs and 
activities that can directly enhance student learning--activities that must be continuously 
evaluated using performance measures, and, if appropriate, be based on scientific 
research (see the "Background" for this RFP, Section II.A.) 
  
Confounding Variables:  A bidder must identify and address confounding variables that 
may affect this study.  These may include, but are not limited to, variations in the selection 
criteria listed in Education Code Section 8423 (b) (1-13), variations in student access to 
regular school day programs; school and/or district variations in program data collection 
and reporting techniques and practices; and intervening impact of agreements or practices 
among the community partners involved with the collaborative design and implementation 
of an ASSETs Program grant (Education Code 8422 (b)). 
 
Data Limitations:  A bidder must address limitations of available data sources that are part 
of the local and state levels of the California accountability system for addressing the major 
evaluation questions previously stated.  A bidder must also propose data collection 
strategies that take these limitations into account while providing for an evaluation research 
design that is rigorous in examining the long-term effects of 21st Century High School 
ASSETs projects on pupils. 
 
 
IV. GENERAL PROPOSAL INFORMATION 
 
A. Eligible Bidders  
Public or private corporations, agencies, organizations, or associations may submit 
proposals to contract for the independent 21st CCLC evaluation.  Applicants must be 
legally constituted and qualified to do business within the State of California (registered 
with the Secretary of State).  With the exception of bidders whose legal status precludes 
incorporation (i.e., public agencies, sole proprietorships, partnerships), bidders that are 
not fully incorporated by the deadline for submitting proposals will be disqualified.   
 
B. Contract Funding and Time Period 
A total of $250,000 is budgeted for this study.  CDE anticipates that this contract will begin 
approximately June 16, 2003.  The actual starting date of the contract is contingent upon 
approval of the contract by the Department of General Services.  The contract will continue 
for approximately 42 months, depending on the availability of funds and the contractor’s 
successful contract performance.  The CDE reserves the right to cancel the contract at any 
time before the end of the contract period if it believes the contractor has not performed, or 
is unable to perform, in accordance with the contract.  The contract scope will be amended 
if actual funding levels are less than anticipated.  A thirty-day notice of the preceding 
changes will be provided. 
 
C. Letter of Intent to Apply 
Proposals will only be accepted for which a Letter of Intent to Apply has been received.  
The Letter of Intent to Apply must be received by 10 a.m. on April 23, 2003.  The signed 
Letter of Intent to Apply may be mailed, hand-delivered, or faxed (916-319-0221) to:  
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California Department of Education 

After School Partnerships Office  
ATTN:  Judi Brown, Consultant 

1430 N Street, Suite 6408 
Sacramento, CA  95814 
or FAX:  (916) 319-0221 

 
D. No Bidders’ Conference  
In lieu of a bidders’ conference, CDE will accept questions that are received by the After 
School Partnerships Office (via mail, or FAX) by 10 a.m., April 23, 2003.  The question(s) 
must be submitted in writing with the formal name and address of the company or 
organization used on the Letter of Intent to Apply.  By April 30, 2003, CDE will make 
available responses to all bidders who submitted a Letter of Intent by the prescribed time.  
Use the appropriate letterhead of the bidding company/organization for inquiries about the 
RFP; include your e-mail and fax number. Direct questions to Judi Brown, Consultant. 
 
E.          RFP Schedule 

March 19 

April 7 

Advertisement for RFP, California State Contracts Register  

Mail and post, <www.cde.ca.gov/afterschool> 

April 23 Letter of Intent to Apply/Bid due to CDE by 10 a.m. 

April 23 All questions must be received by 10 a.m.  

April 30 Responses to questions provided to bidders 

May 20 Proposals due to CDE office by 10:00 a.m.  

May 21-23 Review and rating of technical proposals 

May 27 Public opening of cost/price proposals at 10 a.m.  

May 27-June 2 Five-day posting period 

June 2 Notification of the successful bidder at 5:00 p.m. 

June 16 Proposed contract start date  

 
V. CONTRACTOR PRODUCTS AND REPORTS 
 
Throughout the period of this evaluation study, the CDE contract monitor will maintain an 
ongoing relationship with the contractor.  The contractor must allocate time for monthly 
teleconference conversations with the contract monitor and for travel costs for work 
sessions (approximately each quarter) with the CDE staff.  To the extent possible in order 
to minimize travel expenses, these quarterly meetings with CDE staff will be scheduled on 
the days prior to the quarterly meetings of the leadership teams from the pilot projects (21st 
Century High School ASSETs Learning Community) and/or prior to the semi-annual 
meetings of the advisory group for the evaluation study.  
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A. Required Products and Reports  
The contractor must provide the products, services, and reports listed below to the CDE 
After School Partnerships Office in both paper and electronic versions.  The CDE 
consultant monitor will work with the contractor to work with the data definitions being 
developed for the CDE Data Resource Guide.  The contractor must furnish all electronic 
deliverables in a PC compatible format (not Macintosh) able to run in Windows 95, 98, or 
2000 and Microsoft Office 97 or 2000: 
 
 
1.  YEAR ONE OF STUDY 

 
2.  YEAR TWO  

 
3.  YEAR THREE 

 

YEAR ONE*.  The contractor must provide the 
following products and services during the first 
year of the study:  

 

*Note:  for purposes of this evaluation study, Year 
One of implementation by the grantees shall be 
identified as May 2003-June 30, 2004.  This is due 
to the unavoidable delay in distribution of grant 
awards and the first year of funding until Spring 
2003.  However, the fifth year of the grant funds to 
the pilot projects is 2006-2007. 

 

 

YEAR TWO* (for 
purposes of this 
evaluation study, Year 
Two July 2004-June 
2005). The contractor 
must provide an interim 
evaluation report of 
progress made by 
ASSETs projects. 
Products (X) to be 
submitted to CDE during 
the year include the 
following: 

 

YEAR THREE* (July 
2005-June 2006).  The 
contractor must provide a 
final evaluation of 
progress at the end of the 
third year of operation.  
Products  (X) to be 
submitted during the year 
include the following: 

 

a.  All data collection instruments and 
documentation of collection methods to be used in 
this phase of the study included within RFP 
Section III (any revisions must be presented by 
July 31 of the year) 

 
X 
 
 

 
X 

 

b.  Any materials intended for use by community 
based organizations, schools, LEAs, contracted 
service providers, and fiscal agents participating in 
the evaluation 

 

X 

 

 
X 

 

c.  A record of relevant data, reports, technical 
assistance, and research-based resources 
provided by the contractor as support to the 
leadership teams of the ASSETs projects, e.g., 
during the regular meetings of grantees 

 

X 

 

 
X 

 

d.  Quarterly invoices (see Section VIII, Item A) 
with written annotation of work related to each 
invoice item 

 
X 

 
X 

 
e.  Quarterly work session with contract monitor 
and written progress reports, including a summary 
of data and/or issues identified to date (within 45 
days after the end of each quarter of the calendar) 

 
X 

 
X 
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1.  YEAR ONE OF STUDY 

 
2.  YEAR TWO  

 
3.  YEAR THREE 

 
f.  Detailed design for the next fiscal year (Year 
Two) of the evaluation study to collect and analyze 
data related to the evaluation questions; this 
product shall include contractor’s 
recommendations for adjustments in the CDE 
reporting requirements relative to hours and days 
of operation (Education Code Section 8421(c)).  
This is due by April 30, 2004.  

 

X 

 

(Due April 30, 2005) 

 

N/A 

 

g.  Recommendations by October 15 of this fiscal 
year for support products for use by current and 
future ASSETs projects that are aligned with the 
components, strategies, and desired results of AB 
1984, in addition to the profiles for each ASSETs 
project.  (These are to be user-friendly products 
relevant to the central questions of this evaluation 
study, and in such forms as implementation 
guides, review of research-based practices and 
resources, and criteria for exemplary practices for 
21st Century High School ASSETs Program.) 

 

g.  Detailed outline of 
profile for each ASSETs 
project and other support 
products as agreed in 
Item 1.g.; due by October 
15, 2005 

 

 

 
g.  Final version of profile 
for each ASSETs project 
and other support 
products as agreed in 
Items 1.g. and 2.g.; due 
by October 15, 2006 

 

h.  Due by October 15, 2004, End-of-Year 
Progress Report on evaluation study, preliminary 
findings and recommendations for consideration by 
CDE resulting from analysis of rates of 
participation reported by projects in relation to 
hours and days of program operation (Education 
Code Section 8421(c). 

 

h.  Interim (draft) 
Evaluation Report on 21st 
Century High School 
ASSETs, with all 
supporting documents (by 
October 15); to be 
reviewed by CDE and 
advisory group. 

 

h.  Preliminary (draft) 21st 
Century High School 
ASSETs Three-Year 
Evaluation Report and 
Recommendations (by 
Oct. 15, 2006); present to 
CDE and state advisory 
group. 

 
N/A 

 
i.  Interim (final version) 
21st Century High School 
ASSETs Evaluation 
Report and Interim 
Recommendations (by 
December 1, 2005) 

 
i.  Final 21st Century High 
School ASSETs Three-
Year Evaluation Report 
and Recommendations 
(by December 1, 2006) 
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B. 21st Century High School ASSETs Program State Evaluation Reporting Timeline 
The timeline for submission to CDE for major evaluation reports required in this evaluation 
study contract follows: 
 
Year 1  October 15, 2004 End-of-Year Progress Report on Evaluation Study 

for California 21st Century High School ASSETs 
Program (Note: for purposes of this study, Year 1 of 
implementation by grantees shall be identified as 
May 2003-June 30, 2004, due to the delay in 
distribution of grantee awards for the first year of 
funding, 2002-2003.) 

 
Interim Evaluation October 15, 2005:  Interim Report (draft version) of California 21st 

Century High School ASSETs Evaluation  
 
 Dec. 1, 2005: Interim Report (final version) of California 21st 

Century High School ASSETs Evaluation 
 
Final Evaluation October 15, 2006:  Three-Year Performance Evaluation (draft) of 

California 21st Century High School ASSETs 
Program (for purposes of this study, Year 3 of 
implementation is July 1, 2005-June 30, 2006) 

 
 Dec. 1, 2006:  Three-Year Performance Evaluation and 

Recommendations (final) of California 21st Century 
High School ASSETs Program in response to the 
central issues and questions of this RFP (see 
Section I. and Section III.A.) 

 
The bidder must address how to provide sufficient time for the preparation, completion, 
and presentation of these reports in advance of all due dates in order to seek review and 
comment by the advisory group and CDE staff.  The contractor must allow at least three 
weeks for CDE administrative review and internal processing of the final version of each 
report in advance of submission by CDE of the final version to the Legislature as required 
by statute.  
 
C. 21st Century High School ASSETs Report Content 
Following is a summary of the program evaluation reporting content as described in the 
enabling legislation for the 21st Century High School ASSETs program, as noted on page 4 
of this RFP. The contracted independent evaluator must include these requirements along 
with answers to the central program evaluation questions (see Section III, Item A of this 
RFP) in the formal evaluation reports for this study. 
 
1.   “The State Department of Education shall order an independent evaluation of the 

program funded pursuant to this article to be prepared and submitted to the Legislature.  
The evaluation shall include a comparison of outcomes for participating pupils and 
similarly situated pupils who did not participate in a program.  An interim evaluation 
shall be submitted to the Legislature 180 days after the completion of the second year 
of the program, and a final evaluation shall be submitted 180 days after the completion 
of the third year of the program.” (Education Code Section 8428) 
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2.   “The State Department of Education shall provide the results of that evaluation and 

work with the Legislature, the Department of Finance, program providers, and other 
interested parties to adopt or restructure a high school after school program for 
California that is both programmatically and fiscally sound.” (Education Code Section 
8484.8 (h)) 

 
3.   “Of the funds appropriated for the program in the first year, two hundred fifty thousand 

dollars ($250,000) shall be allocated to the State Department of Education to conduct a 
three-year evaluation of the programs established pursuant to this article and to make 
recommendations for future program expansion.” (Education Code Section 8425 (a)) 

 
D.  Publishing Results of the Evaluation 
The contractor, in partnership with CDE staff, may publish the results of this work in 
professional journals or present the results at conferences and meetings.  However, such 
publication or presentations must occur only after involvement, discussion, and approval by 
CDE to ensure appropriate protection of all sites and individuals involved, as well as 
appropriate timing of the release of information.  The bidder must address strategies and 
venues for dissemination to anticipated professional groups.  CDE reserves the right to 
approve or refuse further publication of results. 
  
E.  Ownership by CDE  
The information collected, the data collection instruments developed, support documents, 
and the reports prepared and submitted to the CDE become the property of CDE.  Any 
use of these materials by the contractor for reasons separate from completion of contract 
requirements, during or subsequent to the contract period, may be done only with the 
written permission of the CDE.  It is incumbent upon the contractor to secure this 
permission.  The bidder must include a statement of the comprehension of and compliance 
with these provisions in the proposal. 
 
 
VI. PROPOSAL SPECIFICATIONS 
 

A.  General Requirements 
It is essential that the proposal submitted comply with the format and content requirements 
detailed in this section.  Ten separate sets of the proposal must be clearly labeled on the 
outside of the envelopes with the proposal title, as follows: 
 

Proposal: Evaluation Study of the 21st Century High School ASSETs Program 
 
Each bidder must submit to CDE a proposal that provides proof of the bidder’s relevant 
experience, qualifications to conduct the required activities, and approaches to completing 
those tasks.  Separately, each bidder must submit ten separate copies of the cost 
proposal (sealed) describing the estimated costs for doing so.  The After School 
Partnerships Office must receive ten copies  (one signed original and nine copies) of the 
technical proposal and ten copies of the cost proposal (sealed) by no later than 10:00 a.m. 
on May 20, 2003.  The proposal package may be hand-delivered or mailed to:  
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California Department of Education 
After School Partnerships Office  
ATTN:  Judi Brown, Consultant 

1430 N Street, Suite 6408 
Sacramento, CA 95814 

 
The bidder is responsible for ensuring that the proposal is received in the After School 
Partnerships Office (Suite 6408) by the time specified.  Proposals not received at the 
location listed above by the date and time specified will not be accepted and will be 
returned to the sender marked “LATE RESPONSE.” 
 
Submittal of a proposal constitutes a release of information and waiver of the individual’s 
right of privacy with regard to information provided in response to the RFP.  Ideas and 
formats presented in any proposal will become the property of the CDE.   
 
B. Disabled Veteran Business Enterprise Participation Goal  
Public Contract Code Section 10115 requires that State contracts have a participation 
goal of three percent for disabled veteran business enterprises (DVBE) as defined in 
Military and Veterans Code Section 999 (see Attachment 3A).  In addition, Public Contract 
Code Section 10115.2 requires that contracts be awarded "to the lowest responsible 
bidder meeting or making good faith efforts to meet these goals."   
 
The DVBE is part of the Technical Proposal; therefore, do NOT include any dollar figures in 
the related attachments.  Any reference to price, costs, or other financial information must 
be redacted before submitting the Technical Proposal.  Attachment 3B, Summary of DVBE 
Participation, must not include dollar figures—the fourth column is labeled “% of Total Bid.” 
 
In order to be responsive to this RFP, the bidder must comply with either (1) or (2) below 
and so indicate on Attachment 3, Compliance with DVBE Participation Goals.  Bidders 
should base the DVBE percentage on the net cost they are proposing.  No dollar amounts 
shall be included on Attachment 3B.  IF ANY DOLLAR AMOUNTS APPEAR ON 
ATTACHMENT 3B OR IN ANY MATERIALS SUBMITTED FOR DVBE REQUIREMENTS 
OR IN ANY OTHER PART OF THE TECHNICAL PROPOSAL, THE PROPOSAL WILL BE 
DISQUALIFIED. 
 
1.  "Meeting the goal": 

• Commit to using DVBEs for not less than 3 percent of the contract amount; or 
• The bidder is a DVBE and will use its own resources for not less than 3 percent of 

the contract amount. 
 

Compliance with "meeting the goal" shall be certified by completing the Summary of 
Participation sheet (Attachment 3B).  In each selected DVBE, the proposal must include a 
copy of the certification letter from the Office of Small Business and Disabled Veteran 
Business Enterprise Certification (OSDC) and a letter of commitment from the DVBE (all 
dollar amounts must be redacted). 
 
Attachment 3B shall include the name and the location of the place of business of each 
subcontractor certified as a DVBE who will perform work or labor or render service in 
connection with the performance of the contract and who will be used to fulfill DVBE 
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participation goals. The bidder shall list only one subcontractor for each portion of work 
identified by the bidder.      
 
2.  "Making a good faith effort" to meet the goals by doing all of the following: 

• Contact the CDE Contracts Office at (916) 322-3050 for assistance in identifying 
potential DVBEs that could provide goods/services applicable to this contract; and 

• Contact other state and federal government agencies and local DVBE 
organizations to identify potential DVBEs which could provide goods/services 
applicable to this contract (see Attachment 3C); and 

• Advertise in trade papers and papers focusing on DVBEs at least fourteen (14) 
calendar days prior to the due date for the proposal; and 

• Send solicitations to DVBEs potentially qualified to provide goods/services under 
this contract with sufficient lead time to allow full consideration of responses; and 

• Fully consider responses from DVBEs for participation in this contract. 
 
Compliance with "good faith effort" shall be documented by completion of Attachment 3C 
indicating dates/times/contact names for agencies contacted; names of papers used and 
date(s) of advertising and a copy of the advertisement; names of potential DVBEs solicited 
and date(s) of solicitation; and names of those considered for participation and, if 
applicable, the reasons for non-selection.  
 
Final determination of either "goal attainment" or "good faith effort" by the bidder shall be 
at the sole discretion of the CDE.   
 
C.  Technical Proposal Sections 
The technical proposal must be presented in a narrative form demonstrating the applicant's 
ability to meet all qualifications, requirements and standards specified in this RFP.  The 
proposal must contain the following sections:  

• Cover Letter; 
• Table of Contents; 
• General Approach; 
• Work Plan; 
• Detailed Evaluation Study Design; 
• Management and Staffing; 
• Related Experience; 
• Examples of Previous Work; 
• References; and 
• Completed documents: Nondiscrimination Compliance Statement, Small 

Business Preference Sheet, Compliance with Disabled Veteran Business 
Enterprise Goals, State Drug-Free Workplace Certification, and Certificate 
Regarding Lobbying, Debarment, Suspension and Other Responsibility Matters; 
and Drug-Free Workplace Requirements.     

 
The format for the proposal is as follows:  no more than 40 pages with double spacing (or 
1.5-spacing at least), one-inch margins on all sides, and in 12-point font.  The 40-page limit 
includes the General Approach, Work Plan, Detailed Evaluation Study Design, 
Management and Staffing, and Related Experience.  This 40-page limit excludes the 
required attachments, examples of previous work, and references.   Each page of the 
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proposal must be numbered consecutively at the bottom of the page.  Each of the 10 sets 
of the proposal (including attachments, examples of previous work, and references) must 
be stapled in the upper left-hand corner. 
 
Do not attach pamphlets, letters of support (except from any proposed sub-contractors), or 
other items that are not specifically requested in this section. 
 

The Cover Letter must be signed by the individual qualified to make the offer and to 
perform the work described.  In the case of organizations, an individual signing this 
letter must indicate his/her position title, certifying that s/he is authorized to make the 
offer on behalf of the organization and will be the lead evaluator and contact for this 
study. 

 
The Table of Contents must identify major points of discussion by page. 
 
The General Approach must provide an overview of the approach to be taken in 

providing the services described in the Scope of the Evaluation Study. 
 
The Work Plan must describe in detail the tasks and activities to be undertaken in order 

to accomplish the scope and purpose of the project and produce the required final 
products. 

 
 Any anticipated theoretical or practical problems associated with the completion of 

each task must be discussed, and solutions, alternatives or contingency plans 
related to these problems must be proposed as appropriate.  The work plan must 
include proposed task initiation and completion dates and levels of effort (estimated 
hours) by task for proposed personnel. 

 
The Detailed Evaluation Study Design must provide an extensive description of the 

three years of the proposed evaluation study based on information from this RFP 
and must include activities related to the evaluation questions and components, and 
products. 

 
The Management and Staffing section must present a plan for the internal management 

of contract work that will ensure accomplishment of the activities.  The proposal 
must include in this section: 
• Evidence that the bidder has a minimum of two years of recent experience (one 

of which must be within the last three years) in the development and operation of 
projects similar to that described in this RFP (see details in Rating Criteria, RFP 
Section XI); 

• A staff organizational plan/chart for the evaluation study, identifying, by name the 
staff to be assigned to the project and showing the project’s relationship to the 
organization’s structure; 

• The amount of time to be devoted to activities; 
• Lines of responsibility and approval authority; 
• The name of the person who will act as the lead for the evaluation contract 

(project manager or director) and who has at least two years of recent 
experience in managing similar projects of comparable scope and size; 
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• A clear description of the relationship of each position to the work plan and the 
amount of time each staff person will spend on the evaluation study; 

• Identification of the individuals proposed to fill professional positions with 
accompanying resumes that are sufficiently detailed to allow an evaluation of the 
person’s competency and expertise.  

 
In addition, the qualified bidders must have experience with and knowledge of the 

following: 
• Quantitative research, especially statistical analysis and interpretation of 

standardized test scores and other student achievement data; 
• Qualitative research, especially survey, on-site observational, interview, case 

study, and focus group methodologies, and content analysis; 
• Cost benefit and/or cost effectiveness analyses; 
• Current knowledge and research relative to programs beyond the regular school 

day experience and principles of youth and community development; 
• Knowledge of California Content Standards (grades 9-12), the California High 

School Exit Exam, and California standards-aligned assessments (grades 9-
12); 

• Best practices in support of student learning with standards-aligned curriculum, 
instruction, assessment, and methods of intervention and differentiated 
instruction to accelerate student learning; 

• Recent experience, within last three years, in conducting research and/or 
evaluation studies in low achieving schools, especially California high schools. 

If a subcontractor will be used, this section must include letters of commitment from the 
subcontractor(s) and documentation of their ability to fulfill the scope of work.  The 
letters must specify the tasks to be performed by the subcontractor.  Resumes must 
be provided for professional positions to demonstrate appropriate experience; 
expertise must be specified.  The bidder must not include any subcontractor rate 
information in the technical proposal.  Subcontractor rate information must be 
included only in the cost/price proposal. 

The Related Experience section must describe the experience of the bidder in 
providing services required, including discussion of previous related work, and must 
address the specific experience and expertise requirements to meet the Minimum 
Qualifications and Evaluation Criteria described in Section XI. 

The Examples of Previous Work section must include two samples of an evaluation 
study design and their accompanying final evaluation reports developed and 
prepared by the contractor.  A bidder must provide three copies of such products 
with the technical proposal package. 

The References section must include three client references relevant to the scope and 
complexity of the services required by this RFP.  These references must include a 
description of the services performed, the date of these services, and the name, 
address, and telephone number of the client reference.   

The Nondiscrimination Compliance Statement (Attachment 1) must be signed and 
dated with the original signature on the statement attached to the original set of 
proposal documents.  
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The Small Business Preference Sheet must be completed (Attachments 2).  If the 
preference is being claimed, a copy of the certification letter from OSDC must be 
included. 

The Disabled Veterans Business Enterprise (DVBE) Goals  (see RFP) in accordance 
with instructions in Attachment 3C (Attachment 3, Attachment 3B, OSDC 
certification letter and letter of commitment for each selected DVBE; and/or “good 
faith effort” documented in Attachment 3C).   

The State Drug-Free Workplace Certification (Attachment 4) must be signed and 
submitted. 

The Certificate Regarding Lobbying, Debarment, Suspension and Other Responsibility 
Matters; and Drug-Free Workplace Requirements (Attachment 7) must be signed 
and submitted. 

 
D.  The Cost/Price Proposal – Submit Competitive Bid Separately 
The Cost/Price Proposal must be sealed and submitted separately and contain the 
following: 

• Labor cost detail, including hourly or billing rates for all personnel and the total 
number of hours projected for this project 

• Operating expense detail for line items of $500 or more including travel, MIS 
software, and the bidder’s indirect costs for the proposed activities  (Please note 
that this contract does not allow for the purchase of equipment.) 

• Travel expenses computed, and reimbursed, per state travel rates (see Attachment 
5)  

• Identification of costs by task and by total for each year and for the entire project 

• Any subcontractor expenses displayed in the same manner as the preceding 
breakdown  

 
DO NOT include the budget or any related financial information with the technical proposal. 
 
Along with the ten sets (original and nine copies) of the proposal, the cost/price proposal 
(ten copies) must be submitted in ten separate sealed envelopes that have the following 
printed on the outside of each sealed envelope: 

 
Evaluation Study of the 21st Century High School ASSETs Program  

Competitive Bid 

Do not open before 10 a.m., May 27, 2003 
After School Partnerships Office, CDE 

1430 N Street, Suite 6408 
Sacramento, CA 95814 

 
 

VII. CONTRACT MONITORING 
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During the period of this evaluation study, a consultant from the CDE After School 
Partnerships Office will be monitoring this contract via the following activities:   

• Reviewing contractor's invoices and annotations of related activities (quarterly) 
• Reviewing contractor-written quarterly progress reports with summary of data and/or 

issues identified to date 
• Reviewing contractor's draft and final evaluation reports and products 
• Participating in monthly phone conversations and quarterly work sessions between 

contractor and CDE staff in Sacramento (see Section V for details) 
• Participating in quarterly meetings with pilot project team representatives as part of 

ASSETs Learning Community 
• Participating in semi-annual meetings with the advisory group for the study.    

 
The quarterly work sessions between CDE consultant and contractor will ensure the 
cooperative resolution of issues and sharing of information pertinent to the evaluation.  
CDE also reserves the right to attend and to participate in the contractor’s staff planning 
and deliberative meetings about the study, as appropriate or as needed.   
 
 
VIII.  CONTRACT TERMS AND REQUIREMENTS 
 
A. Compensation 
Payments will be made in arrears on a quarterly basis upon receipt of an itemized invoice 
with annotation of work related to each invoice item, and summary progress report of 
activities and data collections.  The State shall retain from each payment an amount equal 
to 10 percent of the payment.  The contractor’s invoice must show a deduction of 10 
percent retained from the billing amount.  Release of the 10 percent of the evaluation study 
contract is contingent upon the contractor’s satisfactory completion of and acceptance by 
CDE of the final work required of the contract.  Final payment for the contract will not be 
made until CDE accepts and approves the contracted work as satisfactorily completed 
and the state contract monitor completes a Std. 4 document to this effect. 

 
All travel costs shall be reimbursed at rates not to exceed those established for non-
represented employees of CDE, computed in accordance with and allowable pursuant to 
applicable Department of Personnel Administration regulations (Attachment 5). 
 
Surplus funds from a given line item of the budget, up to 10 percent of that line item, may 
be used to defray allowable direct costs under other budget line items with prior CDE 
approval.  Any budget line item change of more than 10 percent also requires prior CDE 
approval, a contract amendment, and approval by the State Department of General 
Services if required by state law or policy.  Changes cannot be made which increase the 
rates of reimbursement. 
 
B. Staff Replacements 
The contractor will be required to obtain prior approval from the CDE contract monitor 
before changing professional project personnel. 
 
C.     Ownership of Materials 
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The CDE reserves the exclusive authority to copyright, publish, disseminate, and otherwise 
use materials developed under the terms of this contract. 
 
D.     Retention of Records 
The contractor shall maintain accounting records and other evidence pertaining to costs 
incurred, with the provision that the contractor shall keep them available during the contract 
period and thereafter for five full years from the date of the final payment.  The CDE must 
be permitted to audit, review, and inspect the contractor’s activities, books, documents, 
papers, and records during progress of the work and for five years following final payment. 
 
E.     Ownership of Equipment 
Purchase of equipment is not permitted under this contract. 
 
F.      National Labor Relations Board Certification  
By signing the contract, the contractor swears under penalty of perjury that no more than 
one final unappealable finding of contempt of court by a federal court has been issued 
against the contractor within the immediately preceding two-year period because of the 
contractor’s failure to comply with an order of a Federal Court which orders the contractor 
to comply with an order of the National Labor Relations Board.  (This provision is not 
applicable to public agencies.)  
 
G.     Anti-Trust Claims (Government Code Sections 4552-4554) 
In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid 
is accepted, it will assign to the purchasing body all rights, title and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 USC Section 15) or 
under the Cartwright Act (Chapter 2) commencing with Section 16700 of Part 2 of Division 
7 of the Business and Professions Code, arising from purchases of goods, materials or 
services by the bidder for sale to the purchasing body pursuant to the bid.  Such 
assignment shall be made and become effective at the time the purchasing body tenders 
final payment to the bidder.  If an awarding body or public purchasing body receives, either 
through judgment or settlement, a monetary recovery for a cause of action assigned under 
this chapter, the assignor shall be entitled to receive reimbursement for actual legal costs 
incurred and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor but 
were not paid by the public body as part of the bid price, less the expenses incurred in 
obtaining that portion of the recovery.   

 
Upon demand in writing by the assignor, the assignee shall, within one year from such 
demand, reassign the cause of action assigned under this part if the assignor has been or 
may have been injured by the violation of law for which the cause of action arose and (a) 
the assignee has not been injured thereby, or (b) the assignee declines to file a court 
action for the cause of action. 
 
H.     Recycled Paper Certification (Public Contract Code Sections 10308.5/10354) 
By signing the contract, the contractor agrees to certify in writing to the CDE, under penalty 
of perjury, the minimum, if not exact percentage of recycled content, both post-consumer 
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material and secondary material as defined in Public Contract Code Sections 12161 and 
12200, in materials, goods, or supplies offered or products used in the performance of the 
contract, regardless of whether the product meets the required recycled product 
percentage as defined in Sections 12161 and 12200.  The contractor may certify that the 
product contains zero recycled content. 
 
I.      Air or Water Pollution Violations (Government Code Section 4477) 
By signing the contract, the contractor swears under penalty of perjury that the contractor is 
not  (1) in violation of any order or resolution not subject to review promulgated by the State 
Air Resources Board or an air pollution control district;  (2) subject to a cease-and-desist 
order not subject to review issued pursuant to Section 13301 of the Water Code for 
violation of waste discharge requirements or discharge prohibition; or (3) finally 
determined to be in violation of provisions of federal law relating to air or water pollution.  
This provision does not apply to public agencies. 
 
J.      Child Support Compliance (Public Contract Code Section 7110) 
By signing this agreement, the contractor acknowledges that (a) it recognizes the 
importance of child and family support obligations and shall fully comply with all applicable 
state and federal laws relating to child and family support enforcement including but not 
limited to disclosure of information and compliance with earnings assignment orders as 
provided in Chapter 8 (commencing with Section 5200) of Part 5 of Division 9 of Family 
Code; and (b) to the best of its knowledge it is fully complying with the earnings assignment 
order of all employees and is providing the names of all new employees to the New Hire 
Registry maintained by  the California Employment Development Department. 
 
K.    Computer Software Copyright Compliance 
By signing this agreement, the contractor certifies that it has appropriate systems and controls 
in place to ensure that state funds will not be used in the performance of this contract for the 
acquisition, operation or maintenance of computer software in violation of copyright laws. 
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L.     Union Organizing and Activities 
By signing the contract, the contractor acknowledges the applicability to the contract of 
Government Code Section 16645 through Section 16649.  The contractor will not assist, 
promote or deter union organizing by employees performing work on a state service 
contracting, including a public works contract.  No state funds received under this 
agreement will be used to assist, promote or deter union organizing.  The contractor will 
not, for any business conducted under this agreement, use any state property to hold 
meetings with employees or supervisors if the purpose of such meetings is to assist, 
promote, or deter union organizing, unless the state property is equally available to the 
general public for holding meetings.  If the contractor incurs costs or makes expenditures to 
assist, promote or deter union organizing, the contractor will maintain records sufficient to 
show that no reimbursement from state funds has been sought for these costs.  The 
contractor shall provide these records to the Attorney General upon request.  By signing the 
contract, the contractor certifies that no request for reimbursement or payment under this 
agreement will seek reimbursement for costs incurred to assist, promote or deter union 
organizing. 
 
M.    Access To Pupil Records; Confidentiality 
To the extent it may be necessary for the contractor to have access to individual pupil 
records, except as to individual pupil records of the results of the academic achievement 
tests administered pursuant to Education Code Section 60640 (the Standardized Testing 
and Reporting [STAR] Program), that access is authorized under Education Code Section 
49076(a)(3).  (School districts shall permit access to pupil records by state education 
officials or their designees where the information is necessary to evaluate a state 
supported education program pursuant to state law.) 
 
Pursuant to the additional and specific restrictions in Section 60607(d) and 60641(c), 
school districts cannot grant access to individual pupil records of STAR test results without 
the expressed written consent of the parent or guardian of the pupil. 

 
The contractor must provide written assurance that pupil data collected shall be protected 
in a manner which will not permit the personal identification of pupils or their parents by 
other than authorized representatives of the contractor who have a need for access to that 
information to carry out the evaluation, and any personally identifiable data shall be 
destroyed when no longer needed for the evaluation. 

 
The contractor must also provide written assurance that no STAR test scores that may be 
obtained for use in this evaluation shall be reported electronically, in hard copy, or in other 
media, to any audience if the aggregate or group score is composed of ten (10) or fewer 
individual pupil scores.  In each instance in which no score is reported for this reason, the 
notation shall appear “The number of pupils in this category is too small for statistical 
accuracy or privacy protection.”  In no case shall any group score be reported that would 
deliberately or inadvertently make public the score or performance of any individual pupil. 
 
N.    Contract Requirements Related to DVBE Participation Goals 
 
Substitution 
If awarded the contract, the successful bidder must use the DVBE subcontractors and/or 
supplier(s) in its proposal unless the contractor requested substitution via prior written 
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notice to the CDE and the CDE may consent to the substitution of another person as a 
subcontractor in any of the following situations: 
 

1. When the subcontractor listed in the bid, after having had a reasonable opportunity 
to do so, fails or refuses to execute a written contract, when that written contract 
based upon the general terms, conditions, plans and specifications for the project 
involved or the terms of that subcontractor's written bid, is presented to the 
subcontractor by the prime contractor. 

2. When the listed subcontractor becomes bankrupt or insolvent or goes out of 
business. 

3. When the listed subcontractor fails or refuses to perform the subcontract. 
4. When the listed subcontractor fails or refuses to meet the bond requirements of the 

prime contractor. 
5. When the prime contractor demonstrates to the CDE that the name of the 

subcontractor was listed as a result of an inadvertent clerical error. 
6. When the listed subcontractor is not licensed pursuant to the Contractor's License 

Law, if applicable, or any applicable licensing requirement of any regulatory agency 
of the State of California. 

7. When the CDE determines that the work performed by the listed subcontractor is 
substantially unsatisfactory and not in substantial accordance with the plans and 
specifications, or that the subcontractor is substantially delaying or disrupting the 
progress of the work. 

 
The request and the State's approval or disapproval is NOT to be construed as an excuse 
for noncompliance with any other provision of law, including but not limited to the Subletting 
and Subcontracting Fair Practices Act or any other contract requirements relating to 
substitution of subcontractors.  Failure to adhere to at least the DVBE participation 
proposed by the successful bidder may be cause for contract termination and recovery of 
damages under the rights and remedies due the State under the default section of the 
contract. 
 
Reporting 
The contractor must agree to provide reports of actual participation by DVBEs (by dollar 
amount and category) as may be required by the CDE to document compliance. 
 
Compliance Audit 
The contractor must agree that the State or its designee will have the right to review, 
obtain, and copy all records pertaining to performance of the contract.  The contractor must 
agree to provide the State or its designee with any relevant information requested and shall 
permit the State or its designee access to its premises, upon reasonable notice, during 
normal business hours for the purpose of interviewing employees and inspecting and 
copying such books, records, accounts, and other material that may be relevant to a matter 
under investigation for the purpose of determining compliance with this requirement.  The 
contractor must further agree to maintain such records for a period of five years after final 
payment under the contract. 
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IX. PROPOSAL EVALUATION PROCESS 
 
Each proposal will be evaluated to determine responsiveness to the requirements and 
standards as described in this RFP.  The CDE reserves the right to reject any or all 
proposals.  Nothing herein requires the awarding of a contract in response to this RFP.  
The selection process complies with the requirements for competitive bidding in the State 
Public Contract Code Section 10344(b) requiring prospective bidders to submit their 
Technical Proposals and Cost Proposals in separate sealed envelopes or packages. 
 
Following the time and date for receipt of proposals, each technical proposal will be 
opened and evaluated in a two-step process.  Step I consists of three parts.  Step I, Part 1 
addresses the proposal’s adherence to format and content requirements.  Step I, Part 2 
addresses the minimum qualifications of the bidder, the proposed management team, and 
project coordinators for the subcontractors.  Proposals shall be evaluated on a yes/no 
basis for all criteria in the first two parts of Step I.  Receipt of a “no” in either part will result 
in elimination of the proposal from further consideration. 
 
Step I, Part 3, Technical Evaluation, shall yield numeric score ratings.  A review panel using 
a consensus process will rate each proposal on criteria described in Step I, Part 3. Any 
technical proposal receiving a rating of less than 90 out of 100 possible points shall be 
rejected. 
 
Step II of the process is the public opening of the envelope containing the cost/price 
information.  Only those proposals passing the first step of the process shall have their 
envelopes opened and read.  The public opening of the cost/price proposals for those 
proposals passing all three parts of Step I shall be held:  
 

May 27, 2003, at 10:00 a.m. 
After School Partnerships Office, CDE 

1430 N Street, Suite 6408 
Sacramento, CA  95814 

 
The Small Business Preference will be computed if required documentation is included in 
the proposal and adjustments to bid prices will be made accordingly.  The contract will be 
awarded to the lowest responsible bidder meeting the specifications described above. 
 
A notice of the proposed contractor to receive the award will be posted for five working 
days, May 27-June 2, 2003, at CDE Personnel Office, 1430 N Street, First Floor.  After the 
five-day notice has been completed, the proposed awardee will be formally notified.  
During the same period, all proposals and their respective rating sheets will be available 
for public inspection within a designated space at the After School Partnerships Office, 
CDE, 1430 N Street, Suite 6408, Sacramento, during normal business hours. 
 
 
X. CONTRACT AWARD PROTEST PROCEDURES 
 
If, prior to the formal award, any bidder files a protest with the Department of General 
Services against the awarding of the contract, the contract shall not be awarded until either 
the protest has been withdrawn or the Department of General Services has decided the 
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matter.  Within five days after filing the protest, the protesting bidder shall file with the 
Department of General Services a full and complete written statement specifying the 
grounds for protest.  Protests shall be limited to those specified in Public Contract Code 
Section 10345 (see Attachment 6).  
 
 
XI. RATING CRITERIA AND EVALUATION 1   
Step I, Part 1:Adherence to Proposal Requirements  (Rated on a Yes/No basis) 
____ 1. Letter of Intent received by 10 a.m. on April 23, 2003 

____ 2. One original and 9 copies of the technical proposal received by After School 
Partnerships Office by 10:00 a.m., May 20, 2003 

____ 3. The proposal cover letter signed by an authorized representative 

____ 4. Cost/price proposal submitted in a separate, sealed envelope 

____ 5. Required forms submitted with each copy of the technical proposal: 

   ___ Nondiscrimination Compliance Statement completed with original signatures on 
each copy (Attachment 1) 

   ___ Small Business Preference Sheet (Attachment 2) completed and a copy of the 
certification letter included if the preference is being claimed, or date of 
application if not yet certified 

   ___ Disabled Veteran Business Enterprise (DVBE) Participation Goals (Attachment 
A) must include the following attachments: 

    ___Compliance with DVBE Goals (Attachment 3A) 

    ___Summary of DVBE Participation (percents only; Attachment 3B) 

    ___Documentation of Good Faith Efforts  (Attachment 3C) 

    ___Certification Letters 

    ___Commitment Letters (dollar amounts redacted) 

   ___ CDE Contracts Office has determined compliance with DVBE Participation 
Goals 

   ___ Certification Regarding Provision of Drug-Free Workplace (Attachment 4) 

   ___ The Certificate Regarding Lobbying, Debarment, Suspension and Other 
Responsibility Matters; and Drug-Free Workplace Requirements (required for 
federally funded contracts; Attachment 7) 

 6. Technical proposal doubled-spaced with one inch margins, in no smaller than 12 
point font, not exceeding 40 pages in length, and presented in the format required by 
the RFP (this 40-page limit does not include the required attachments, examples of 
related experience, and references)  

_____7. Provide materials and/or descriptions listed below including: 

 a.   A current organization chart indicating staff by name that will be assigned to this 
project, the amount of time devoted to each task, and list of responsibilities  

                                                 
1   This text will be on a review form for proposal review at CDE.  Step 1, Parts 1 and 2, will be completed by CDE staff; 
Step 1, Part 3, will be completed by CDE staff and appointees of the California AfterSchool Partnership Advisory 
Committee 
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 b. Resumes for key personnel 
 c.  Three copies each of two difference examples of an evaluation study design 

and accompanying final report developed by the bidder 
 d. Three client references 
 f. Data collection and analysis techniques for obtaining the data necessary to 

answer the evaluation questions  
 g. Explicit statement of the degree to which the evaluation questions can or cannot 

be answered with the available data; of other proposed data sources to 
augment those from the CDE; and, of any currently anticipated problems, and 
their solutions in conducting the study   

 h. Scope of the evaluation study addressed 
 i. Inclusion in project timelines for Advisory Group and CDE review of draft and 

final evaluation reports and for internal CDE review and processing prior to 
report submission to the Governor and the Legislature  

 j. Description of products that will enhance the dissemination of the evaluation, 
including “user-friendly” documents about 21st Century High School ASSETs 
evaluation findings and recommendations  

 k. Description of anticipated professional group dissemination venues and 
strategies   

____l. Statement that the bidder understands and will comply with the RFP provision 
that the 21st Century High School ASSETs evaluation data, data collection 
instruments, reports, and any other pertinent materials and documents are 
CDE property, and that the bidder will secure written permission from CDE to 
use any of these materials during or subsequent to the contract period for 
purposes other than contract completion (statement is to be an attachment to 
the proposal). 

____m.  If applicable, letters of commitment from proposed subcontractors. 
____n. Written bidder assurance that pupil records will be handled in accordance with 

contract terms and conditions (Assurance is to be an attachment to the 
proposal). 

Step I, Part 2: Minimum Qualifications  (Rated on a Yes/No basis) 
Did bidder show clear evidence of meeting the following conditions? 

____ 1.  The bidder has minimum of two years of recent experience (one of which must be 
within the last three years) in the development and operation of projects similar to that 
described in this RFP.  

____ 2.  The project manager assigned to this project must have at least two years of recent 
experience in managing similar projects of comparable scope and size in a large 
state. 

____ 3.  The staff organizational plan/chart for the evaluation study, identifying, by name the 
staff to be assigned to the project and showing the project’s relationship to the 
organization’s structure;  

   ____a. The total amount of time to be devoted to each task; 

   ____b. The lines of responsibility and approval authority; 

   ____c. A clear description of the relationship of each position to the work plan; 
amount of time each staff person will spend on the project; 
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____ 7. Identification of the individuals proposed to fill professional positions with 
accompanying resumes that are sufficiently detailed to allow an evaluation of the 
person’s competency and expertise.  

Did the bidder clearly document experience with and/or knowledge of what follows? 

____ 8. Quantitative research, especially statistical analysis and interpretation of 
standardized test scores and other student achievement data; 

____ 9. Qualitative research, especially survey, on-site observational, interview, case study, 
and focus group methodologies, and content analysis; 

____ 10. Cost benefit and/or cost effectiveness analyses; 

____ 11. Current research and best practices relative to academic and enrichment programs 
beyond the regular school day; and principles of youth development; 

____ 12. California Content Standards (grades 9-12), the California High School Exit Exam, 
Standards-Aligned State Assessments in California (grades 9-12); 

____ 13. Best practices in support of student learning with standards-aligned curriculum, 
differentiated instruction, formative assessment, and intervention methods to 
accelerate student learning; 

____ 14. Recent experience, within last three years, in conducting research and/or evaluation 
studies in low achieving schools. 

Step I, Part 3: Technical Proposal Evaluation Criteria (100 Points Possible) 
A panel will review the technical proposals on the criteria listed below.  The proposal score 
will be based upon the adequacy and thoroughness of responses to the RFP requirements.  
Any proposal receiving less than 90 points will be rejected. 
 
 1. Degree of Understanding of the Project  (0-10 points) 

___ a. Degree of understanding of the purpose of the project demonstrated by the 
bidder (5 points) 

___ b. Degree of understanding of the scope of the project demonstrated by the bidder 
(5 points) 

 2. Technical Quality of Evaluation Study Design and Work Plan  (0-55 points) 
___ a. Clarity and feasibility of the work plan, and its responsiveness to the 

requirements of the RFP  (10 points) 

___ b. Appropriateness and comprehensiveness of the evaluation study design in 
addressing and answering the evaluation questions in the RFP within the 
context of California educational reform.  This includes the appropriateness and 
comprehensiveness of the proposed instrumentation, data collection and 
analysis methodologies, and methods for drawing conclusions, producing 
findings and recommendations from the data (15 points) 

___ c. Degree to which bidder addresses indicators, confounding variables, and data 
that reflect the background of California educational reform (5 points) 

___ d. Degree to which bidder discusses use of available data to answer the central 
program evaluation questions, other proposed data sources to augment data 
collected by California schools, districts and CDE, and conceptual or 
methodological problems surrounding the project with sound proposed 
solutions  (5 points) 
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___ e. Degree to which bidder addresses coordination with California assessment and 
accountability practices, collaboration with CDE staff, and consultation with the 
ASSETs Study Advisory Group  (5 points) 

___ f.  Extent to which bidder discusses how the study will provide information 
about the implementation, impact, costs, and benefits of 21st Century High 
School ASSETs projects and will make recommendations about these projects 
in relation to the central issues and questions (10 points) 

 
___ g. Extent to which bidder indicates how and when contractor products and reports 

will be prepared and furnished to CDE and other pertinent audiences  (5 points) 
 

 3. Adequacy of Management and Staffing Plan  (0-10 points) 
 a. Quality of the overall project and company management plans, and the degree 

to which they ensure the efficient operation of the project to fulfill the contract 
requirements and to accomplish project tasks, including lines of responsibility 
and approval authority, the person named to serve as project director, and 
reporting relationships within the project and the company  (5 points) 

 ____b. The quality and appropriateness of the project’s organization and staffing 
and the extent to which adequate time commitments and staff expertise are 
provided for each project task; project staff are assigned by name for each task 
(drawing upon staff’s similar past experience to undertake assigned tasks) and 
the relationship of each position to the work plan is illustrated by the staff 
organization chart  (5 points) 

 

 4. Experience and Expertise (see page 23) of Proposed Staff   (0-15 points) 
___ a. The appropriateness and applicability of the experience and expertise of 

proposed staff for the design and implementation of this project  (5 points) 

___ b. The extent to which the resumes of staff proposed to fill the professional 
positions for this study result in a positive assessment by the reviewer of the 
competency, experience, and expertise of the proposed individuals (5 points) 

___ c. The extent to which the Related Experience section adequately describes the 
experience of the bidder in providing the services required in this RFP, and the 
extent to which it addresses the specific experience and expertise requirements 
to meet the Minimum Qualifications and Technical Proposal Evaluation Criteria 
described in this RFP  (5 points) 

 

 5. Previous Work and References  (0-10 points) 
___ a. The quality of the previous work samples submitted, the degree to which they 

reflect sound organization, clear logic, overall readability, and relevance to the 
proposed project, and the extent to which problems are clearly stated, 
alternatives explored, and logical solutions presented  (5 points) 

___ b. The strength of client references, the relevance of the work performed to the 
scope and complexity required for this RFP, and the completeness and 
relevance of references including a description of the services performed, the 
date of these services, and the purposes for which the services were rendered 
(5 points) 

 
Step II, Public Opening of the Envelope Containing the Cost/Price Proposal 
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Only those proposals that receive a score of 90 points and above on the technical proposal 
advance to this step.  A CDE representative will open the sealed cost/price proposals 
publicly as specified in Section IX, Step II. 
 
A notice of the proposed contractor to receive the award will be posted for five working 
days, May 27-June 2, 2003, at the CDE Personnel Office, 1430 N Street, First Floor.  
During the same period, all proposals and their respective rating sheets will be available 
for public inspection in a designated area within the After School Partnerships Office, 1430 
N Street, Suite 6408, Sacramento, during normal business hours. 
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Letter of Intent to Apply/Bid for 
21st Century High School ASSETs Evaluation Study Contract 

Due to CDE by 10 a.m., April 23, 2003 
 

After careful review of this Request for Proposal, you must submit this Letter of Intent by April 
23, 2003, (10 a.m.) if you plan to submit a bid to continue in the competitive process for the 
21st CCLC High School ASSETs Program Evaluation Study Contract.  CDE will only accept 
proposals for which it has received a Letter of Intent to Apply by the deadline prescribed.  The 
Letter of Intent to Apply provides CDE with information needed to plan for proposal review.   
 
As there will be no Bidders Conference, you may include questions about the RFP in addition 
to this Letter of Intent to Apply.  CDE staff will only answer questions that are in writing and 
from the bidders identified by the Letters of Intent. Use appropriate letterhead and restate your 
fax number and e-mail.  CDE will provide the questions with CDE responses to those bidders 
who submitted a Letter of Intent.  (E-mail may only be used if the appropriate electronic 
signature and letterhead are part of the attachment.)  This Letter of Intent and written questions 
about the RFP must be received by 10 a.m. on April 23, 2003 at: 
 

California Department of Education  
After School Partnerships Office  
ATTN:  Judi Brown, Consultant 

1430 N Street, Suite 6408 
Sacramento, CA 95814 

Or 
FAX:  916-319-0221 

 
 I/We intend to submit a competitive bid for the 21st CCLC High School ASSETs 

Program Evaluation Study Contract by 10 a.m., May 20, 2003. 
 
Name of Firm/Organization: 
 
 _________________________________________________________________ 
 
Lead Evaluator (to serve as Lead Contact): 
 
 _________________________________________________________________ 
 
Complete Mailing Address: 
 _________________________________________________________________ 
 
Phone #:           FAX #:_________________________ 
 
Email:       ______________________ 
   
              
(Signature of Bidder or Bidder’s Representative) 
 
             ________ 
(Title of Bidder or Bidder’s Representative)   (Date of Letter of Intent to Apply) 


